Invoice

Mayor Donna Whitener
City of Biue Ridge

480 West First Street
Blue Ridge, GA 30513

Project B7970.012

Fee

Billing Phase

Preliminary Engineering
Engineering Design
Permitting

Contract Admin/Constr.
Review

Total Fee

Additional Services

Principal Ifi

Project Engineer i

Project Engineer V
Totals

Total Labor

Consultants

Carter & Sloope

CONSULTING ENG

INEERS

January 2, 2020
Project No:
Inveice No:

Trackside Lane Sewage PS(Task Release 3)
We respectfully submit our invoice for engineering services rendered to date on the above subject project.

These services include continued contract administration and construction review and project close-out. Also
included are consultant charges for sewer video inspection and additional engineering services for
environmental clearance for additional work area (gravity sewer rehab), cost estimate for the work, coordination
of survey, review of sewer video, rehab recommendations, and DBE annual report for GEFA.

Engineering Services from September 22, 2019 to December 31, 2019

Fee

2,500.00
25,500.00
10,000.00
10,850.00

48,850.00

Townley Construction Company, Inc.
Total Consultants

6310 Peake Road : Macon, GA 31210

Percent
Complete Earned
100.00 2,500.00
100.00 25,500.00
100.00 10,000.00
100.00 10,850.00
48,850.00
Previous Fee 48,850.00
Billing
Current Fee 0.00
Billing
Total Fee
Hours Rate

11.00 225.00
2.25 100.00
3.00 140.00

16.25

B7970.012
24058

Amount
2,475.00
225.00
420.00
3,120.00

6,287.91
6,287.91

Total this Invoice

» 478.477.3923 tel « 478.477.4697 fax

0.00

3,120.00

6,287.91

$9,407.91




Project B7970.012 Trackside Lane Sewage PS(Task Release 3) Invoice 24059

Please contact me if you have any questions or comments.
Sincerely,

Aot Imith [

Matt Smith, P.E.

cc: Ms. Kelsey Ledford, City Clerk
C&S Office - Canton



